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CONSTRUCTION MANAGER’S
WEEKLY STATUS REPORT

FOR THE WEEK
11/6/08 – 11/12/08

RECONSTRUCTION OF BENNING ROAD, NE
FROM 14TH AND H STREET TO OKLAHOMA AVENUE

CONTRACT NO. POKA 2005 - C - 0031 – CB

Demolition of the roadway.  Continuation of the excavation work along the curblane, east of Oklahoma
Ave.
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EXECUTIVE SUMMARY

Project Description

The project involves the phased reconstruction of the eastbound and westbound Benning Road, NE from
14th and H Street to Oklahoma Ave. The project also includes portions of Maryland Avenue and
Bladensburg Road. Work on the project includes the following:

· Pavement Restoration with the placement of brick gutter and granite curbs adjacent to
asphalt over aggregate sub base.

· Sidewalk restoration featuring exposed aggregate sidewalks surface treatment

· Safety Improvements–crosswalks, wheel chair ramps, and driveway entrances

· Streetlight and Traffic Signal Upgrades–Pedestrian level lighting, improved streetlights,
upgraded traffic signal and timing

· Drainage Upgrades–New inlet basins, sewer line upgrades

· DCWASA-upgrades to water main lines

· Landscaping upgrades featuring the construction of the Starburst Plaza which will include a
historical mural and multiple outdoor attractions for the neighborhood.

· Streetcar tracks: DDOT plans to install tracks from the intersection of Oklahoma Avenue
and Benning Road to 3rd Street along H Street. Tracks will be installed on the eastbound
and westbound lanes.

· Coordination with multiple utility companies performing construction activities within the
project limits.

The total value of the contract at award to Capitol Paving of DC, Inc. is $35,448,123.90. The notice
to proceed date was December 12, 2007 with project duration of 730 calendar days for scheduled
completion date of December 11, 2009.
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 Progress

Percent complete for Alternate Streetcar Work, Participating Roadway and WASA work are
shown in the graph below.  Participating Roadway is further broken down in the following key
activities:  Common Excavation, Under Drain 6”,19 mm Asphalt Placement, 25 mm Free Drain
Placement. Bus Stop Pads, Exposed Aggregate Sidewalk, Granite Curb and Gutter.
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WORK PERFORMED

For the week ending November 12, 2008, the following specific construction progress has been
made in the areas listed:

1. Thursday 11/6:

Benning Road:

Opening of the intersection at 26th Street upon placement of the temporary asphalt in the
roadway.  Excavation for the installation of the 6” ductile iron pipe and the installation of the
fire hydrant at 19th Street.  Excavation for the 6” Underdrain and the installation and
concreated encasement of the 1-@” electrical conduit on the southside between 17th Street
and 18th Street.  Placement of the concrete for the cast in place street light foundations for
L#4, L#6 and L#8 between 16th street and 17th street.  Excavation of the existing waterline
construction of the 24” ductile Iron pipe for the Watermain “A”. at the intersection fo 16th

Street.  Excavation for and the installation of the 6” and 12” ductile iron pipe with valve at the
southwest corner of 17th Street.  Installation of the shoring work at Watermain “D” on the
north side of the 1500 Block.  Installation of the brick gutter and installation of the roadway
on the south side of the 1500 Block.

PEPCO work:

Work on the excavation of the trenching, hand digging around utilities and the installation of
the shoring of the trench.  Work on Manhole #7 and manhole #3.

Washington Gas:

Continuation of the excavation work for the installation of the gas line.  Installation of 100LF
of 6” Gasline.  3 service connection made at residences 1833, 1835, 1837 Benning Road.

Capitol Paving Removal/ Replacement of N/B Curblane:

Contractor commence work o this activity.  Work began on the demolition of the roadway.

2. Friday 11/7:

Benning Road:

Demolition and excavation of the existing roadway on the south side between 17th Street
and 19th Street.  Excavation work for the 6” Ductile Iron Pipe on the south side at the
intersection of 19th Street.  Installation of the 6” Underdrain on the southside between 17th

Street and 18th Street.  Installation of the 2-28’6” Tall Pendent Post Street Light Poles L#77
and L#80 at Oklahome Ave.  Installation of 1-20’ steel traffic signal pole at the north side of
Oklahoma.  Installation of the 2-28’-6” Pendant Post Street Light Poles L#72 and L#73 at the
north east corner of 26th Street.  Installation of a 20’ steel traffic signal pole at the north west
corner of 26th Street.  Installation of the 2-28’-6” Pendant Post Street Light Poles the south
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east corner and south west corner of 24th Street.  Installation of the 2-28’-6” Pendant Post
Street Light Poles on the north side at 23rd Street.  Excavation for the 3 Street Light Pole
foundations between 15th Street and 16th Street.  Excavation for and the installation of the 6”
12” ductile iron pipe and valves at the south west corner of 17th Street.  Excavation for and
the installation of the 12” ductile Iron Pipe on the 1600 block.  Excavation for and the
installation of shoring and waterline at Watermain “D” on the 1500 Block.  Excavation of the
roadway between 15th Street and 16ht Street.  Placement of the bedding and the installation
of granite curb.

PEPCO work:

Work on the excavation of the trenching, hand digging around utilities and the installation of
the shoring of the trench.  Continuation of the work on Manhole #7 and manhole #3.

Washington Gas:

Continuation of the excavation work for the installation of the gas line.

Capitol Paving Removal/ Replacement of N/B Curblane:

Work continued on the demolition of the roadway.  Commencement of the excavation work
along the curblane.

3. Saturday 11/8:

Benning Road:

Excavation for the installation of the 12” Ductile Iron Pipe on the south side at the
intersection of 17th Street.  Installation of the 12” Ductile Iron Pipe at the intersection of 16th

Street.  Installation of the 6” underdrain and the installation of the brick gutter on the south
side between 15th Street and 16th Street.  Removal of 1 No-Parking and 1-No Standing
between 15th Street and 17th Street.

PEPCO work:

Work on the excavation of the trenching, hand digging around utilities and the installation of
the shoring of the trench.

Capitol Paving Removal/ Replacement of N/B Curblane:

Work continued on the demolition of the roadway.  Continuation of the excavation work
along the curblane.

4. Sunday 11/9:

No work completed.
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5. Monday 11/10:

Benning Road:

Placement of the 2nd Lift of 19mm superpave Asphalt at the centerlane between 24th Street
and 25th Street, between 25th Street and 26th Street,  between 26th Street and Oklahoma Ave
and between Oklahoma Ave and the east end of the project.  Removal of the PCC Barriers
from 21st Street and 25th Street.  Installation of the formwork and the placement of the
concrete for the street light pole foundations between 15th street and 16th street.  Installation
of the 28’-6” pendant post street lights L#26 and L#104 at 18th Street.  Installation of 2-20’
steel signal pole and the installation of 1 -250 watt HPS Teardrop Fixture for #L47 at 21st

Street.  Installation of the 28’-6” pendant posts at 23rd  Street and at 25th Street.  Installation
of 3-20’ steel signal poles at 24th Street and at 26th Street.  Installation of 3 -250 watt HPS
Teardrop Fixture for #L79, L#84 and L#86 at Oklahoma Ave.  Excavation, shoring work and
preparation for the shotdown of Watermain “D” at the 1500 Block.  Installation of the base for
the brick gutter and the straight granite curb installations at the 1500 block.  Excavation for
and the installation of the 12” ductile Iron Pipe and the backfill work for Watermain “A”.

Bladensburg Rd North Bound Lane:

Continuation of work for the excavation and installation of the  Watermain for blowoff.

PEPCO work:

Work on the excavation of the trenching, hand digging around utilities and the installation of
the shoring of the trench.  Continuation of the work on Manhole #7 and manhole #3.

Washington Gas:

Continuation of the excavation work for the installation of the gas line.  Work at manhole #3
to offset the gas line.

Capitol Paving Removal/ Replacement of N/B Curblane:

Installation of the subgrade to 22 inches and the commencement of the bus pad at 132+90
to 133+80.

6. Tuesday 11/11:

PEPCO work:

Work on the excavation of the trenching, hand digging around utilities and the installation of
the shoring of the trench.  Continuation of the work on Manhole #7 and manhole #3.

Washington Gas:

Continuation of the excavation work for the installation of the gas line.  Addition of the 2nd

crew for the installation of the Gasline and service connection work.
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7. Wednesday 11/12:

Benning Road:

Placement of concrete for the light pole foundations of LB#7, LB#9 & #21 between 15th
Street and 16th Street.  Placement of 3-#16 Cast Iron Poles between 15th Street and 16th

Street.  Installation of 3-Galvanized Steel Transformer Bases between 16th Street and 17th

Street.  Installation of one 400 Watt HPS Tear Drop fixture; L#7.  Installation of 1-250 Watt
Teardrop Fixture between 19th Street and 20th Street.  Installation of 1-400 Watt HPS
Teardrop fixture at 23rd Street.  Installation of Brick Gutter at the 1500 Block.  Excavation and
installation 6” underdrain pipe and the installation of the valve casing with backfill for
watermain “A”.  Excavation for and the installation of the 12” ductile iron pipe and backfill for
watermain “A”.  Preparation for the installation of 12” Ductile Iron Pipe.

PEPCO work:

Work on the excavation of the trenching, hand digging around utilities and the installation of
the shoring of the trench.  Continuation of the work on Manhole #7 and manhole #3.
Installation of the 10 way 5” fiberglass electrical conduit for the PEPCO Feederline.

Washington Gas:

Continuation of the excavation work for the installation of the gas line.  Commencement of
the work on Valve IFO at 1647 Benning Rd.
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Utilities Reconstruction Update
11-12-08

PEPCO:

Distribution Line Duct Bank Construction:

Manholes Completed: 20 Total Manholes: 20 %Complete: 100%
12 Way Length Complete: 7764’ Total Length: 7764’ %Complete: 100%
14 Way Length Complete: 1619’ Total Length: 1619’ %Complete: 100%
10 Way Length Complete: 34’ Total Length: 34’ %Complete: 100%
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Issues and Resolutions:

· Capitol began the removal and replacement of the north bound curblane on
11/6/08.  Completion and progress of this work is dependent upon the progress
and completion of the PEPCO Feederline Replacement work.

· Progress by PEPCO on the on the Feederline Replacement work has slowed
between 18th Street and 19th Street due to issues in tunneling under existing
utilities.  A definite completion date is uncertain at this time but is expected by
12/31/08.

· The PEPCO work on the Feederline Replacement and the delayed start of the
PEPCO Starburst area work continues to delay progress of Roadway work.

· Production from Capital Paving has been reduced by 66% on a weekly basis
due to the ongoing PEPCO work.
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· Work on the Starburst Area distribution line construction, between 14th Street
and 16th Street, has yet to be started.  Permit for this work is still pending.  The
original project duration was from February 2009 to November 2009.  Percent
complete for this work is 0%.

· The project timeline has been condensed due to that the delayed start of work
will continue to impact the production of the Capitol Paving work for the project.
The new project duration is proposed to be from mid November 2008 to May
2009.

· The permanent MOT has been reinstalled for Capital Paving and Washington
Gas to continue work on the south side.  The completion of the gas main work
is required in order for Capitol Paving work to be completed.

· Gasline and service installation on the 1800 Block is slow due to the
inaccessibility of the residents in the area.  Interior access is required for the
completion of the work.

· The 2nd Washington Gas crew has commenced work on 10/11/08.

PEPCO Feeder Line Replacement:

4000’ total feeder 2950 feet complete 73.8% complete
6 Manholes total 4 completed 66.7% complete

Work has started on 9/11/08.  Initial saw cutting of the roadway was completed on
9/10/08.  Expected duration is 180 days.

0% 20% 40% 60% 80% 100%

Manholes

Feeder Line

Percent Complete
Work Remaining

· 170 feet of feeder line was installed within this weekly report period
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The delay in the start of this work has impacted the production of Capitol Paving work.
Production from Capital Paving has been reduced by 66% on a weekly basis.

Washington Gas:

Washington Gas continued the work on the south side gas main installation and
connections on 10-14-09.  The schedule for the Resident Service Connections and
High Pressure gas line installation is on track.

Project progress for the report period:

· Installation of approximately 100’ of gas main was installed
· 3 service connections were made this week on the southside.

Washington Gas:  Percent of Work Completed
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Resident Service Connections High Pressure Gasline
Installation

Northside
Southside
Total

Northside:

Completed Connections: 43 Total Connections 43 %Complete: 100%
Gas Main install complete: 1290’ Total Length 1290’ %Complete: 100%

Southside:

Completed Connections: 29 Total Connections 44 %Complete: 65.9%
Gas Main install complete: 2420’ Total Length 3325’ %Complete: 72.8%

Project Totals:

Completed Connections: 72 Total Connections 87 %Complete: 82.76%
Gas Main install complete: 3710’ Total Length 4615’ %Complete: 80.4%
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Clear Channel:

Four bus stops requiring electrical connections have been completed.

An additional bus stop shelter was installed at 19th Street.  Electrical connections for
this shelter are pending.  Bus stop pavement for the bus stop at the north east corner
of 26th Street is pending repair due a difference in elevation between the bus stop and
the newly installed exposed aggregate sidewalk.

Attachment A:
RECONSTRUCTION OF BENNING ROAD N.E.

TWO WEEK LOOK AHEAD SCHEDULE
STARTING 11-12-08 TO 11-24-08

Bladensburg Rd. & Morse St

· 11-12-08 Tie in watermain D & I Shutoff set-up @ 10:00PM for 3 days
16th & Benning S/S

· 11-12-08 Continue with Watermain A (10 days)
1500 & 1600 Blocks Benning Rd. S/S

· 11-12-08 Continue with curb and gutter, underdrain and roadway
excavation

· 11-12-08 Construct driveway aprons
21st & Benning Rd. SWC

· 10-13-08 Continue roadway excavation (10 days)
Aggregate Industries work

· 11-12-08 Continue laying asphalt between 21st St. an Metro over pass S/S

Nationwide Electrical Work

· 11-12-08 Continue to install light pole foundations and set light poles
Work for PEPCO on N/S

· 11-12-08 Continue with roadway excavation
· 11-13-08 Begin installation of GAB
· 11-15-08 Pour finished concrete at Metro overpass and a bus pad at 26th

St.
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Installation of the 12” ductile Iron Pipe on the 1600 block.

Installation of tack coat prior to the installation of the placement of the 2nd Lift of 19mm superpave Asphalt
at the centerlane between 24th Street and 25th Street.
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Installation of the subgrade to 22 inches for the north curblane reinstallation.

Placement of the bedding and the installation of granite curb.
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Installation of a granite curbs  at Catch Basin 22 on the 1600 Block..

Installation of the granite curbs and the brick gutter on the south side on the 1600 Block. Excavation of
the roadway.
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